
Attachment C.  Status of Top 52 Sidewalk Corridor Projects (Score > 9)
Note:  STP-DA and CMAQ are federal funds allocated by the DCHC MPO; ARRA refers to federal stimulus funds.

Road Name Extent From Extent To

2011 

Priority 

Rank Project Status

DearbornA1 Old Oxford Ruth 1 Sidewalk constructed on west side in 2011 (ARRA); except for bridges to be 

constructed in 2012 (City Bond).

Hope Valley A1 HWY 54 Swarthmore 2 Section between Swarthmore and S. Roxboro (west side) constructed in 

2011 (ARRA); section between Garrett and NC 54 (west side) has been 

designed and awaiting ROW acquisition before construction can begin 

(STP-DA).

AlstonA3 Cecil (NC 55) Riddle 3 Funded STP-DA (FY 2015)

Roxboro2 Pacific Murray 4 Not funded.

Roxboro6 Enterprise Cornwallis 5 Sidewalk constructed on west side in 2006.  There is now a complete 

sidewalk on the west side in this corridor.

University3 Old Chapel Hill Hope Valley 6 Section between Old Chapel Hill and Dixon has been designed and to be 

constructed in 2012 (south side); section between Dixon and Hope Valley to 

be built by NCDOT (FY 2015).

FayettevilleA2 Woodcroft MLK 7 To be constructed as part of planned future widening.

GarrettA1 Hope Valley Swarthmore 8 Project has been designed (west side) and awaiting ROW acquisition (City 

Bond)

Markham1 Ninth Washington 9 Complete sidewalk on at least one side of the street except for one lot that 

has tree root conflicts.

CornwallisA1 Chapel Hill Rd Roxboro 10 Funded STP-DA (Design FY 2012; Construction FY 2014)

Geer4 Midland Terrace Glenn School 11 Not funded.

Broad1 Durham Freeway F Street 12 Complete sidewalk on both sides except for sections adjacent to Duke East 

Campus (east side) and between Main and NC 147 (east side).  The bridge 

over NC 147 does not have sidewalk on the east side.

HWY 54 PW2 Alston Miami 13 Not funded.  Much of this section is in RTP outside City limits.  There is a 

pedestrian path along one side of NC 54 in RTP.

NC 55A Riddle Cecil 14 Not funded.

DukeA1 Roxboro Carver 15 Not funded.

HortonA2 Stadium Roxboro 16 Not funded.

LaSalleA1 Kangaroo Erwin 17 Funded CMAQ (FY 2013)

Club1 Ruffin Ambridge 18 Under contract for construction (2012)

Cook Fayetteville Martin Luther King Jr. 19 Not funded

HardeePW Holloway Cheek 20 Not funded.

AlstonA2 Holloway NC 147 21 To be constructed as part of NCDOT widening (FY 2015)

Cameron Erwin Duke University 22 Funded CMAQ (FY 2013)

Campus Walk Morrene LaSalle 23 Funded CMAQ (FY 2015)

Morreene2 Campus Walk Erwin 24 Funded STP-DA & CMAQ (Design FY 2012; Construction FY 2014)

Pickett Tower Garrett 25 Not funded.

Erwin2 Cameron LaSalle 26 Complete sidewalk on west side; sidewalk on east side is part of Duke 

University pedestrian plan.

FayettevilleA4 Buxton Pilot 27 Sidewalk is complete on the west side; section (east side) between 

Cornwallis and Pilot to be constructed in 2012 (SRTS); section (east side) 

between Cornwallis and Buxton not funded. 

GuessA1 Hillcrest Carver 28 Not funded.

HollowayA2 Miami Junction 29 Section between US 70 westbound ramp and Junction constructed in 2009 

(both sides); section between Miami and US 70 to be constructed as part of 

the East End Connector (2014).

HollowayA3 Junction Chandler 30 Partially funded STP-DA (FY 2014)

RaynorPW Miami Hardee 31 Not funded.

Avondale Roxboro Geer 32 Section between Roxboro and Knox constructed as part of I-85 widening; 

section south of Knox funded STP-DA (FY 2013)

HortonA1 Hillandale Stadium 33 Not funded.

CheekPW2 Geer Hardee 34 Funded STP-DA (FY 2013)

Randolph Erwin Pickett 35 Not funded.

HWY 54A3 NC 55 Alston 36 Not funded.

Markham2 Washington Avondale 37 Under contract for construction (2012).

University5 Forest Hills Lakewood 38 Sidewalk complete on west side; east side not funded.

Academy1 Duke University Cornwallis 39 Not funded.

AngierPW Hoover Pleasant 40 Not funded.

Buchanan3 Trinity Club 41 Complete sidewalk on both sides except for section between Trinity and 

Markham adjacent to Duke East Campus (west side).

LaSalleA2 Sprunt Kangaroo 42 Not funded.

Cornwallis1 Western Chapel Hill 43 Not funded.

Kent2 Lakewood University 44 Not funded.

Liberty1 Dillard Alston 45 Sidewalk is complete on the south side; sidewalk on north side is not 

funded. 

Old Chapel Hill A1 Pope Garrett 46 To be built as part of Old Durham-Chapel Hill Road bicycle and pedestrian 

project STP-DA (2013).
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Chapel Hill5 Anderson (Was 

Vesson)

University 47 Sidewalk is complete on the west side; sidewalk on east side is not funded. 

Club2 Ambridge Dearborn 48 Not funded.

FayettevilleA1 Massey Chapel NC 54 49 Not funded.

GarrettA3 Old Chapel Hill 15-501 50 Sidewalk between Sandy Creek and 15-501 constructed in 2009; sidewalk 

south of Sandy Creek not funded.

HillandaleA1 Peppertree Carver 51 Sidewalk between Cammie and Peppertree (east side) complete in 2010 

(ARRA); sidewalk on west side north of Cammie is not funded; sidewalk 

between Cammie and Carver to be constructed by NCDOT as part of 

widening project (both sides).

Tower 15-501 Pickett 52 Not funded
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